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About War Child Canada
War Child is an internationally recognized charity that works with war-affected communities to help children
reclaim their childhood through access to education, opportunity and justice.°By making a long-term
investment to create an environment in which childhood can thrive, the cycle of violence can be broken.War
Child also takes an active role in raising public awareness around the impact of war on communities and the
shared responsibility to act.

About the Agency for Peacebuilding
The Agency for Peacebuilding (AP) is a non-profit organization whose mission is to promote conditions
to enable the resolution of conflict, reduce violence and contribute to a durable peace across Europe, its
neighbouring countries and the world.AP is the first Italian organization specializing in peacebuilding. This
allows us to occupy a unique role in the European landscape: on the one hand, we interpret and synthesize
relevant topics for the benefit of Italian agencies and institutions working on peace and security; on the
other, we highlight experiences, capacities and resources specific to the Italian system, which can contribute
to the resolution of violent conflict.
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This report presents the findings from the final external evaluation of “Strengthening Afghanistan’s Future
through Empowerment” (SAFE) project (also known by project code D-003692), which has been implemented
by War Child Canada with funding from Global Affairs Canada.
The SAFE project’s main goal was to enhance the protection of women’s rights and increase their participation
in social and economic life, at both the household and community levels. The project used an integrated
approach that sought to address multiple challenges concomitantly. In concrete terms, the project featured
four main activity clusters or components, each tied to an expected outcome. These were:
Strengthening mechanisms to protect women’s rights and respond to gender-based violence (GBV),
through capacity-building workshops in legal aid and addressing GBV for key actors in the judicial
sector (e.g. lawyers, police, etc.).
Economically empowering women through literacy and numeracy courses, life skills and vocational
training and support for starting micro-businesses.
Strengthening Afghan civil society organizations (CSOs) through networking, advocacy, and direct
support (through sub-grants).
Enhancing the capacity of Afghan communities to protect and promote women’s rights, through
community awareness-raising campaigns, and the establishment and strengthening of communitybased protection mechanisms (CBPMs).
To implement the project, War Child Canada partnered with two Afghan NGOs: the Afghan Women Council
(AWC) and the Organization of Human Welfare (OHW). Additionally, the project worked closely with, and
was supported by, the Ministry of Women’s Affairs (MoWA) and the Ministry of Justice (MoJ). The project
lasted four years (2017-2021) and took place in the provinces of Kabul, Kandahar and Nangarhar.
The evaluation took place in June and July 2021 with the aim to create an opportunity for a general reflection
on the project’s achievements, the challenges it faced and the way War Child Canada responded to them. The
evaluation was thus designed to answer lines of inquiry under four areas of focus: relevance and adaptability,
external and internal coherence, effectiveness and sustainability, and management approach.
Data was collected from both primary and secondary sources, including a desk review of over 50 documents
(internal to the project and external), in-depth interviews with 39 individuals (staff, participants, beneficiaries
and stakeholders) and five focus group discussions (involving 20 female and 6 male beneficiaries). The main
challenges encountered were the COVID-19 pandemic and the security situation, which hindered travel.
Positively, however, the evaluation was able to engage all beneficiaries in person, including those from the
provinces.
Before presenting the evaluation’s findings, it is important to mention the current situation in relation to women’s
rights and participation in Afghanistan. On these issues the country has made incredible progress over the last
20 years, with women participating in ways that were inconceivable under the Taliban. This said, the situation
also remains dire, with some reports suggesting that almost 90 percent of Afghan women experience at least
one form of violence in their lifetime. Women’s participation has been similarly stifled, especially in provinces
outside of Kabul, mainly because of traditional norms, lack of educational and economic opportunities, and
deteriorating insecurity and violence.
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Against this backdrop, the evaluation has found the implementation of the SAFE project to have been of high
quality, with War Child Canada and partners not only able to achieve the intended outcomes, but also leaving
positive marks beyond these. The project’s impact is particularly noteworthy in the conservative provinces of
Kandahar and Nangarhar, where women’s needs run deeper. Following is a presentation of findings by area
of focus.

1

2

3

Area of Focus 1: Relevance and Adaptability
The SAFE project is very relevant to the needs of women in Afghanistan. Varied and far-reaching
as these are, the evaluation found that the project’s integrated and holistic approach was
particularly relevant, as it understood all these needs as interrelated. Furthermore, War Child
Canada assessed the needs of target women during the design of the project, and those needs
were regularly monitored during implementation. In terms of adaptability, the organization has
shown high awareness of national and province-level conflict dynamics, and it has put in place
policies and practices (including on Do No Harm) that have proven effective to manage and
respond to security threats. The organization managed administrative and budgetary adjustments
with flexibility. An important factor in this respect has been the organization’s internal decisionmaking structure.

Area of Focus 2: External and Internal Coherence
The SAFE project was fully aligned with, and responded to, the overarching policy and legal
context in Afghanistan, including the relevant National Priority Programs (NPPs) and, most
importantly, the Law on the Elimination of Violence Against Women (EVAW). War Child Canada
also took part in the Women and Girls Rights and Empowerment (WGRE) platform, which was
managed by the Embassy of Canada in Kabul, but its effectiveness was negatively affected by
the pandemic. Internally, the project featured a coherent logic, aligned with its overall approach,
whereby it sought to achieve expected outcomes at three levels: individual, household and
community. A central nexus in this logic was women’s agency, which the project successfully
promoted at individual and household levels, and then protected at community level through
CBPMs. Efforts in support of court cases (through legal aid), while relevant, were however less
clearly connected to the other components, perhaps because of the complex nature of formal
judicial processes, which are very different even from mediation.

Area of Focus 3: Effectiveness and Sustainability
The SAFE project achieved positive results under all of its components, in spite of ongoing
insecurity and the challenge posed by the COVID-19 pandemic. Results include:
Under legal aid and psychosocial support for victims of GBV, the project contributed to
enhanced awareness about GBV and the development of the capacity of attorneys, prosecutors
and police. A total of 762 GBV cases were resolved in courts, and 820 cases through mediation
or alternative dispute resolution (ADR).
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Efforts under the women economic empowerment component were very successful: 600
women were trained and able to establish micro-businesses, significantly increasing their
contribution to household income. The project made clear contributions at the individual,
household, and community levels in terms of financial independence, decision-making and
overall empowerment against the baseline data.
An alliance of 50 Afghan CSOs (most of them women-led) from all three provinces was
established, and the capacity of participating organizations was enhanced. Through subgrants, the project also promoted women’s participation in the peace process by engaging
women and youth in discussions about peace and their role in the process. This said, some
noted the short timeline and limited budget of the grants as challenges.
Lastly, under community engagement, War Child Canada and partners were successful in
creating CBPMs in target areas, with both male and female members, and these played
an important role in resolving GBV cases through ADR, mediation or by referring cases to
relevant institutions. CBPMs, combined with other components of the project, also played a
vital role in changing communities’ mindsets towards women’s rights and their public role
through awareness raising activities.
Under sustainability, the evaluation found this to be greatest at the individual level, where
participating women and men will remain active and supportive of what they built after the
project’s end. Women entrepreneurs will also continue to play an active role at the household
level. CBPM members, likewise, confirmed that they would remain ‘unofficially’ active in their
communities, particularly as regards to ADR and awareness raising on GBV. Positively, participants
also created networks spontaneously, and these should outlast the project. Ministries’ enhanced
capacity on women’s rights and protection, particularly that of the MoJ which is mandated with
raising awareness around GBV, will also have a lasting impact. This said, the role of MoWA
and MoJ in supporting project results remains limited. Looking forward, the main challenge to
the sustainability of results is represented by the resurgence of the Taliban and the uncertainty
around the intra-Afghan negotiations.

4

Area of Focus 4: Management Approach
War Child Canada adopted a management approach that was appropriate and effective, both
to implement activities and to strengthen the role of partners. This included setting up a Project
Steering Committee, to review progress and provide strategic guidance, and a Project Task
Force, to support monitoring and day-to-day implementation. The capacity of AWC and OHW
was indeed enhanced as a result of workshops and trainings organized under the project. CSOs
that partnered in the project also significantly benefited from enhanced capacity. Overall, War
Child Canada’s project team has been effective, creative and adaptive in its coordination. This is
also true for how the organization responded to the COVID-19 pandemic, which had important
consequences in Afghanistan, leading to an official four-month lockdown during the first wave.
This negatively affected project implementation, with some activities on hold for as long as eight
months. At the same time, the project was able to adapt and support awareness raising about
COVID-19. Changes were managed effectively, but obligations under the signed contract and
procedural requirements limited the overall margin of flexibility.
SAFE PROJECT EVALUATION REPORT

11

In conclusion, the project was clearly characterized by committed and principled professionals who worked
diligently and persistently with communities and local stakeholders through a variety of locally appropriate
mechanisms that produced positive results and opened the space for women’s participation. War Child
Canada’s efforts, and those of its partners, have led to a high level of trust at all levels, particularly at the
community level and involving men as well. This was found to be a critical positive factor for the project’s
ability to make progress.
With the hope that such projects continue in the future, the evaluation recommends the following:

To GAC:
Continue long-term financial support to activities promoting women’s protection and economic
empowerment.
Increase, where possible, flexibility around program adjustments.

To War Child Canada and Partners:
Continue adopting the integrated approach in target locations and consider scaling up into
other areas.
Review legal aid activities (particularly support to cases being adjudicated in courts) and their
linkages to other project components.
Include young men in economic empowerment activities in addition to women.
Empower already established women entrepreneurs with continued mentoring and technical
backstopping.
Provide day care services or early childhood development for participating women.
For long-term projects with life span of three years or more, include an external mid-term
evaluation.

To MoWA and MoJ:
Maintain collaboration with War Child Canada and partners.
Create an accreditation system for project beneficiaries.

12
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Introduction
This report presents and discusses the findings from the final external evaluation of the “Strengthening
Afghanistan’s Future through Empowerment” (SAFE) project, which has been implemented by War Child
Canada with funding from Global Affairs Canada (GAC).
The SAFE project was a complex project implemented in a complex context. The project’s main goal was to
enhance the protection of women’s rights and increase their participation in social and economic life, at both
the household and community levels. Acknowledging the difficulty of pursuing efforts specifically aimed at
women in Afghanistan—a country that has an abysmal record in empowering women and that is consistently
at the bottom of rankings that measure gender equality and women’s participation—the project used an
integrated approach that sought to address multiple challenges concomitantly.
In doing so, it is interesting to see how the project represented both a continuation of efforts for War Child
Canada, in particular around women’s economic empowerment, which the organization has been implementing
in Afghanistan for nearly two decades now, but also an evolution that included two new and significant features:
a focus on legal aid to address violence against women (around official court proceedings and mediation) and
the creation of community mechanisms to protect women’s rights and support their participation.
This evolution has marked a new phase in War Child Canada’s programming in support of women’s
empowerment, and this evaluation has therefore served as a useful opportunity to assess what has worked
and what can still be improved. The evaluation has also sought to provide insights that can help War Child
Canada and its partners to better navigate the significant changes taking place in Afghanistan today, which
include the withdrawal of US and NATO forces, the resurgence of the Taliban and the high-level negotiations
between them and the Afghan Government. These events will shape the country’s future for decades to come,
and they therefore will need to be taken into account as War Child Canada develops its programs.
The report is structured in nine sections. Following this introduction, the next sections provide background
information on the project and an overview of the evaluation’s methodology. A brief context analysis is then
presented and followed by the findings under the four different areas of focus: relevance and adaptability,
coherence, results and management approach. Then, the next section draws out several best practices and
crosscutting observations that can help to inform War Child Canada’s future programming. The report ends
with the conclusions and recommendations, which are directed to GAC, War Child Canada and its partners,
and the Afghan ministries that have collaborated on the project.
Lastly, the present report only includes the findings from the evaluation. Additional relevant information,
including the assignment’s terms of reference, the complete lines of inquiry and all data collection tools, can
be requested by anyone who might be interested.
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Project Background
The SAFE project’s aim was to “strengthen community-based protection for women and young girls by
enhancing their access to justice and psychosocial counseling, and through economic empowerment aimed
at helping women and girls participate in decision-making processes.”1 The four-year project—which began
in February 2017 and concluded in June 2021— took place in the three provinces of Kabul, Kandahar, and
Nangarhar.
In concrete terms, the project applied an integrated approach with activities clustered under four main
components, each tied to an expected outcome. These were:
Strengthened mechanisms to protect women’s rights and prevent (and respond) to gender-based
violence (GBV). Activities under this outcome included: capacity-building workshops in legal aid
and addressing GBV for key actors in the judicial sector (e.g. lawyers, police, etc.), and direct
assistance to victims of GBV as they sought judicial redress through courts or mediation.
Economically empowered women. Activities under this outcome included: literacy and numeracy
courses, life skills and vocational training and support to women for starting micro-businesses.
Strengthened Afghan civil society organizations (CSOs). Activities under this outcome included:
creating a network of Afghan CSOs to advocate and work on women’s empowerment, providing
sub-grants for small projects focused on campaigns on women and girls’ rights and empowerment,
and organizing dialogue and advocacy meetings with institutional stakeholders.
Strengthened capacity of Afghan communities to protect and promote women’s rights. Activities
under this outcome included: broad community sensitization and public awareness raising
campaigns, and the establishment and strengthening of community-based protection mechanisms
(CBPMs).
To implement the project War Child Canada partnered with two Afghan NGOs: the Afghan Women Council
(AWC) and the Organization for Human Welfare (OHW). Additionally, the project worked closely with, and
was supported by, the Ministry of Women’s Affairs (MoWA) and the Ministry of Justice (MoJ).
Despite the fact that the project was implemented during a tumultuous period in Afghanistan, which involved
surges in violence, negotiations between the US and the Taliban followed by the intra-Afghan peace process
and the COVID-19 pandemic, it was largely carried out according to plan. Year one of the project focused on
laying the foundations for successful and sustainable outcomes. Years two and three focused on enhancing
the capacity of community members, legal actors and ministries in order to strengthen the social and legal
protection of women and girls. In year four, project implementation was delayed for as many as eight months
due to COVID-19 restrictions. During this period, the project team continued to collaborate with ministry
counterparts, support CBPMs in their sensitization and dialogue efforts and women entrepreneurs with their
businesses, to coordinate with the CSO alliance, and to provide psychosocial and legal support and counseling
to victims of violence through virtual means. Project implementation continued as planned after the lockdown
was lifted in August 2020.
By the end of the project, War Child Canada records indicate that the following main outputs were achieved:
a) Provision of legal aid to 8,980 women and men (including GBV survivors); b) Representation of 762 cases
of GBV in formal courts, and resolution of 820 cases through alternate dispute resolution mechanisms; c)
Provision of psychosocial support to 20,799 women and men (including GBV survivors); d) Establishment
of a civil society network comprising 50 CSOs; e) Provision of job mentoring and coaching for 600 women
entrepreneurs, and e) Reaching out to 90,000 community members through mass media and public awareness
raising events.
SAFE PROJECT EVALUATION REPORT
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Methodology
The goal of the evaluation was to create an opportunity for a general reflection on the SAFE project’s
achievements, as well as any challenges faced and how War Child Canada responded to them. The focus
of the assignment has been on learning—that is, on understanding why and how change occurred. The
evaluation, as such, complements and, where relevant, also independently confirms War Child Canada’s own
reporting on the project’s outputs and results.
The specific objectives guiding the evaluation were: (i) to provide a comprehensive analysis of the project’s
achievements in line with the chosen lines of inquiry; (ii) to understand in particular the extent to which the
project has been relevant and effective, and had a tangible impact on the lives of beneficiaries; and (iii) to
generate lessons learned to inform future investment by GAC and programming efforts by War Child Canada
and its partners.
The evaluation’s methodology was based on principles of action research, whereby the starting point was given
by lines of inquiry that War Child Canada had chosen under four areas of focus (relevance and adaptability,
coherence, results and management approach). The evaluation was thus designed to answer these questions
in the most comprehensive and rigorous way possible, in an effort to provide War Child Canada, its partners
and stakeholders with insight into where, how and why the project succeeded.
In terms of data sources, the evaluation relied on both primary and secondary data sources. Primary data
sources included staff members, project partners, activity participants and beneficiaries, as well as key
stakeholders. Secondary sources included internal project documents, baseline and endline data, and external
documents (e.g. studies, assessments and grey literature) produced by institutions and researchers working
on women’s rights and participation in Afghanistan.
Overall, the total number of internal documents and external literature reviewed for the evaluation exceeded
50. A total of 27 in-depth interviews were conducted with 39 individuals, including War Child Canada
and partner staff members, participants to various activities, female and male beneficiaries and selected
stakeholders. Five focus group discussions were also conducted, with 20 female and 6 male beneficiaries.
Positively, the evaluation was able to engage beneficiaries under all of the project’s components and from all
of the targeted locations (Kandahar, Nangarhar and Kabul).
Data collection and analysis took place between June and July 2021. Participants and beneficiaries—whether
they were invited to interviews or focus groups—were all met in person in Kabul. Interviews with three War
Child Canada staff members were also conducted in person, whereas the rest were carried out remotely, in
response to several challenges, which are discussed below. The analysis of data was done primarily through
triangulation, comparison and synthesis. At the same time, elements of Contribution Analysis2 were also used,
in particular to review the project’s logic (or theory of change). A context analysis was produced through
the literature review in order to have an external and independent assessment of the Afghan context against
which to answer questions related to relevance, effectiveness and sustainability. Lastly, the evaluation used a
gender-relational approach to understand not only the changes achieved by the project among women, but
also the changes produced in the relationships of power that exist between women and men in Afghanistan.
The evaluation faced several challenges. The main ones were those related to the COVID-19 pandemic and
the security situation. Firstly, data collection took place during a particularly difficult surge of COVID-19 cases
in Afghanistan, and this required several adjustments to the methodology, in particular limiting the number
of participants in focus groups to no more than five or six people. The surge also limited people’s ability to
move and this meant that some stakeholders, those in Kandahar and Nangarhar, were interviewed remotely.
Secondly, the country’s worsening security situation meant that no evaluation activities could take place in the
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provinces. Fortunately, War Child Canada was able to bring partners, CSO representatives and beneficiaries
over from Kandahar and Nangarhar to Kabul to be interviewed in person.
A final challenge relates to the legal aid component of the project. Several participants and one beneficiary
were interviewed for the evaluation, yet the chosen methodological design and the contextual situation were
such that it was not possible to produce a comprehensive assessment of this component. This would have
required a carefully studied and extended engagement of beneficiaries, so as to be sensitive to their traumatic
experiences, and this was simply impossible given the demands of the evaluation and the context of operation.
On this component, the findings of the evaluation are therefore limited. On all others, however, the challenges
encountered did not affect the quality and value of the conclusions reached.
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Context Analysis
Understanding whether and how the SAFE project has been relevant, effective, and sustainable can only be
done by assessing the context in which it has been implemented. This section therefore looks at the current
situation and recent developments in relation to women’s rights, violence against women (VAW) and women’s
participation in Afghanistan, which are the themes that the project has focused on.
On the subject of women’s rights and violence against women, the literature consistently describes the
situation as dire. In particular, VAW is still extremely prevalent in Afghanistan today. A study by UN Women
revealed, for example, that 80% of Afghan women experience domestic violence3; and, according to the
World Health Organization, almost 90 percent of Afghan women have experienced at least one form of
physical, sexual, or psychological violence in their lifetime.4 As highlighted by the United Nations Assistance
Mission in Afghanistan (UNAMA), it is difficult to know specific levels of VAW because most incidents remain
largely underreported (especially in rural areas), due to social norms and cultural restraints such as fear of
social stigma and even fear of life-threatening retaliation.5 Of reported cases, physical violence is the most
common form of VAW, followed by verbal, psychological and economic violence. According to the Afghan
Independent Human Rights Commission (AIHRC), physical violence was apparent in more than 25% of all
reported cases.6 Other forms of violence discussed in the literature include direct violence such as sexual
violence, as well as indirect violence such as structural violence (i.e. lack of education, which excludes women
from political participation).
Many of the rights promised to women in the country’s Constitution have yet to be implemented across the
country. And while the Afghan Government is committed to women’s rights, it is only able to enforce these
rights for small segments of Afghan women, primarily women in urban centers and more better-off segments
of society, who have had better access to education and jobs.7 The current security context in the country has
made enforcement even more challenging. Experts say that, though VAW was already a pervasive problem
in Afghanistan before COVID-19, the pandemic has only increased incidents of violence and abuse towards
women.8 Advances by the Taliban have also led to increased insecurity, which has had a particularly negative
impact on the lives of women across the country and in conservative communities in particular.
Numerous factors drive VAW, but the existence and enforcement of certain customs and traditions are frequently
cited as perhaps the most significant. In many communities, for example, it is still viewed as acceptable for
some women to be treated violently by male family members and it is highly stigmatized for a woman to
leave her husband. For example, as noted by CARE International, in Afghanistan, “80% of women and 72%
of men believe that a husband is justified in beating his wife for at least one of five specified circumstances
(burning food, arguing, refusing sex, going out without telling him, or neglecting the children).”9 This is more
prevalent in rural areas than urban ones. Acts of violence that take place within the victim’s own family make
up approximately 90% of all reported cases.10
An additional challenge that perpetuates the cycle of VAW is the widespread lack of protection for women
fleeing violence. Most women’s shelters and safe houses are concentrated in Kabul. There are very few
shelters in the southern half of the country, and none in Kandahar; no national hotlines exist.11 As summarized
by AIHRC, other factors include the weakness in the rule of law, the continued culture of impunity, corruption
and abuse of duty, the limited access of women to justice, illiteracy, low levels of public awareness, and
poverty and unemployment.12
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On the other hand, literature also highlights the important strides Afghanistan has made in tackling VAW in the
past 20 years, some indeed attributed to the Afghan Government. Afghanistan ratified the Convention on the
Elimination of all forms of Discrimination against Women (CEDAW) in 2003 (it had signed it in 1980). It then
adopted the Afghan Constitution in 2004, which affords rights and protections to women that are considered
largely unprecedented in Muslim countries and in the region. The Constitution states that, “Any kind of
discrimination and privilege between the citizens of Afghanistan are prohibited. The citizens of Afghanistan –
whether man or woman – have equal rights and duties before the law.” Subsequent national governments have
built on this framework and taken further steps to curb VAW. The Government established both the Ministry of
Women’s Affairs (MoWA) and the Afghanistan Independent Human Rights Commission (AIHRC). And in 2008
it launched a 10-year National Action Plan for Women (NAPWA). A very significant development has been the
approval of the Law on Elimination of Violence Against Women (EVAW) in 2009, which criminalizes 22 acts
of violence against women including child marriage, forcing or prohibiting marriage, forced self-immolation,
and rape and beating; the law also specified punishments for perpetrators.13 Importantly, the law mandates
the establishment of special VAW courts, which currently exist in 27 out of 34 provinces.14
The EVAW law has supported important and positive changes over the last few years, including a substantial
increase in women’s presence in the judiciary.15 The success of the EVAW law implementation is also due to the
growing level of awareness of the public, continued advocacy, and ongoing monitoring of legal proceedings
by the formal justice system in a number of provinces.16
Yet, this success has not been evenly distributed. Many reports suggest, in fact, that no improvement in the
implementation of the EVAW law has been reported in more conservative provinces including Kandahar and
Nangarhar.17 These shortcomings can be attributed to both cultural and logistical factors that make it more
difficult to enforce the law there. The prevalence of corruption in the judicial sector, as everywhere in the
country, also significantly limits women’s access to justice.18 The challenge is, lastly, political, as most elected
officials are resistant to criminalization of VAW, because it is viewed to be in conflict with religious and cultural
traditions.19
Taken together, all these trends point to a lack of deeper changes and the continuation of a situation where
victims and survivors cannot achieve lasting justice. UNAMA found that EVAW law incidents registered by
government authorities increased by about 28 percent in recent years.20 This is largely seen as a positive
development because it suggests that women are feeling more comfortable with reporting incidents. However,
very few of these registered cases have actually led to criminal convictions. For example, of the 4,505 cases
registered in 2014, only 361 led to a criminal conviction.21
The dynamic in relation to women’s participation mirrors the one just described. While women have
been participating in greater numbers in civic, political, and economic life since 2001, the overall level of
participation remains low and mainly limited to urban centers. For example, Afghanistan is the second-to-worst
performer in the 2019-20 Women Peace and Security Index, which tracks women’s inclusion in peace, justice
and security.22
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The progress achieved over the last twenty years must nevertheless be acknowledged as one of the areas of
greatest change since the 2001 overthrow of the Taliban. The significance of this change is best captured in
the following excerpt from the final report of the Afghanistan Study Group:

Female enrollment in public schools rose from zero in 2001 to over 3 million in 2010. As
of 2019, millions of women had voted, and 89 of parliament’s 352 members were women.
Women held 13 seats as ministers and deputy ministers and 4 served as ambassadors. Eight
women served as deputy governors, mayors, and deputy mayors, including 2 as district
governors. Schools and universities employed nearly 80,000 women instructors, 10 including
over 2,000 university professors.11 More than 6,000 women served as judges, prosecutors,
defense attorneys, and police and army personnel. Government data counted over 8,500
women among the country’s health professionals. Female journalists numbered more than
1,000; and nearly 1,500 women entrepreneurs had invested a total of $77.5 million in their
businesses.23
While Afghan women are now more active in nearly all sectors of society, at levels never seen before in
the country’s history, it is crucial to acknowledge, as indeed the literature does, that there remain important
differences in how these achievements have been distributed across the country, and in particular between
rural and urban areas, and between Kabul and the rest of Afghanistan. The general consensus is that women’s
participation is far better in the capital, where the environment is more enabling of women’s participation in
general and where resources and opportunities are manifold. In provinces, by contrast, women’s participation
has remained generally low, including in Kandahar and Nangarhar, as this is where the barriers to participation
have remained greatest.
These barriers include patriarchal and traditional gender norms, lack of education and economic opportunities,
and insecurity and violence. In relation to norms and women’s participation specifically, the literature stresses
that women face huge impediments in terms of freedom of movement and expression, and that without
these there are few (if any) expectations that they can take part in social life, let alone be expected to pursue
educational and economic opportunities. Yet as much as norms are stacked against women, they also remain
flexible and often open to interpretation, so that in practice women’s lives are not as rigidly controlled as one
would expect—at least not everywhere. For example, the expectation that women should stay home, while
widespread, is also flexible and applied pragmatically in many cases.24
Norms also shape how women can access education and economic opportunities, usually in very limiting
ways. Women’s education, for example, remains controversial, and many communities across the country
continue to allow only young girls to go to school, usually up to the end of primary school. A well-known and
publicized fact is that the Taliban, when they ruled the country, banned all levels of education for women and
girls. Some communities seem to share this view still to this day, but many others, including in locations where
the Taliban have regained control in recent months, have kept girls’ schools open. This again suggests some
flexibility, although with the recent surge in violence and the Taliban’s advances, many girls and women fear
the loss of opportunities to access education, employment and other resources. Insecurity and the threat of
violence remain indeed very important barriers to women’s participation—both as a disincentive for women to
venture out of their house, and as a justification for men to impose further restrictions—and they are clearly on
the rise. Violence against women has also been used symbolically, with many women’s schools having been
targeted by the Taliban and other insurgent groups like the Islamic State of Khorasan Province (ISKP) over the
last few years.
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Insecurity has not, however, only translated into limitations and difficulties; at times it has also been a cause of
change. In particular, where war and conflict (and displacement) have disrupted life, women have also seen
some opportunities to become more resilient and active, economically and in family decisions. As one report
notes:

Afghan society and, with it, gender norms, expectations and roles have been profoundly
shaped by four decades of war, displacement and foreign intervention. These changes
have not been unidirectional, uncontested or the same for the whole of Afghan society.
New opportunities and spaces have arisen, sometimes temporarily, for more equitable and
flexible understandings of gender, while simultaneously other spaces have closed and more
rigid understandings of gender norms have prevailed.25

To properly understand the progress and barriers to women’s participation, a more attentive analysis is
therefore necessary, one that moves beyond a simple review of barriers. This analysis is warranted by the fact
that clear relationships exist between these barriers: insecurity, for example, is used to reinforce restrictive
norms, yet insecurity itself is determined by forces, like the Taliban and the Afghan Government, that are maledominated. What, in other words, might be determining whether and how women participate are not norms
alone, but who wields those norms.
Literature confirms that norms tend to be flexible even in the Afghan context, with a wide array of behaviors
that support and foster gender equality and women’s participation. What happens in many locations, however,
is that the individuals mandated to interpret norms do so in a very conservative way, which not only restricts
women’s participation, but also creates disincentives for the emergence of alternative behaviors and attitudes
on the part of men who are in favor of women’s participation. Yet, such men exist,26 as do community practices
that are favorable to women’s participation, and their existence suggests that Afghan views on women’s rights
and participation are more heterogeneous than one would expect, and that they are regularly subject to
negotiations. If women’s participation remains so low, it is therefore because of conflict, and how this is used
by those in power to uphold one specific interpretation of norms over others.
Conflict has been and remains a fundamental determinant of women’s participation. Indeed, the resurgence of
the Taliban and the launch of official intra-Afghan negotiations are deeply affecting women and girls’ lives all
across the country. They also have created immense uncertainty about their future. Women across the country
fear for what their future will be should the Taliban return in control.
These fears have not been abated by the negotiation process, which represents a key development of
the last few years. Women were supposed to take an active role in this process, through the High Peace
Council (HPC), which the Afghan Government created in 2010 to pursue national reconciliation, and also
the country’s National Action Plan on Women, Peace and Security, the main policy framing the government’s
commitments to increasing women’s participation in peace and security. However, literature provides a very
negative assessment of these efforts overall. As one report notes, “the first problem for women even in highlevel government positions is that their presence is still considered tokenistic.”27 Another states, “there were
women members in the HPC, but…their participation was symbolic.”28 The HPC was eventually disbanded
and replaced with the High Council for National Reconciliation (HCNR), but the concerns remain the same,
as it currently consists “of political jihadi parties”, all of which “are male-led.”29
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As things stand, many consider the progress made over the past two decades to be in vital danger. The Taliban
have made openings on women’s rights, but currently do not have a fully formed position. As noted by the
United States Institute of Peace (USIP), “Although [the Taliban] have seemingly softened their stance as part
of their negotiation strategy, there is no guarantee that they will treat women as full and equal members of
society once they are included in positions of power in a potential post-agreement government.”30 Facts on
the ground confirm imposed restrictions on women by the Taliban, and in some cases inhuman treatment of
women in areas under their control.31 Thus, the fate of Afghan women is today incredibly uncertain.

Area of Focus 1: Relevance and Adaptability
Relevance
The evaluation has found that the SAFE project is very relevant to the needs of women in Afghanistan, as
these have been described in the previous section. Afghan women indeed continue to face huge challenges
to participation, in spite of the progress that has been made over the last twenty years. Their needs are very
varied and far-reaching, starting with the protection of their rights, which are routinely violated both within
the household and in their communities, to the aforementioned barriers to participation—that is, traditional
norms, lack of access to educational and economic opportunities, and insecurity.
Importantly, the SAFE project sought to address all these needs using an integrated and holistic approach,
which understood them as interrelated. This approach is further described in the next section, yet it is
important and useful to mention that the project sought to tackle the challenges of protection and prevention
simultaneously, and that this is a crucial factor that made it very relevant.
Protection and prevention are indeed terms that all staff members interviewed used to describe the project.
Protection refers to the need to ensure that female victims of violence receive sufficient help to gain justice (formal
and informal), mainly through psychosocial support and legal aid. Prevention refers to the efforts to reduce
incidents of VAW by eliminating the structural causes of this violence, i.e., by working on creating an enabling
environment where women can fully exercise their human and civil rights. The project’s working assumption
has been that true empowerment could not happen unless both direct violence and its structural causes were
addressed, a view that is aligned with the analysis of the dynamics driving women’s marginalization and
exclusion (as discussed in the previous section), and which makes the project more relevant still. Importantly,
this view is also aligned with the principles of United Nations Security Council Resolution (UNSCR) 1325 on
Women, Peace and Security, where protection and prevention are two core pillars of action.
Practically speaking, War Child Canada assessed the needs of the women to be targeted under the
project through a number of methods during the design of the project. Needs were also monitored during
implementation.
Formal needs assessment tools included a program evaluation conducted in 2013 and a survey focusing
on understanding gender-based violence in Nangarhar, conducted shortly thereafter. Information from
these efforts was taken together with all the best practices that War Child Canada had acquired during the
implementation of previous programs in the country, and they were incorporated into the design of the SAFE
project. In this regard, the project represented an evolution and an expansion of War Child Canada’s efforts
on women’s economic empowerment, which up until that point had mainly focused on helping women within
the household. In contrast, the SAFE project includes activities on the protection side and with communities.
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On the protection side, the project focused on strengthening the needs that women face when they report
violence and seek justice. As previously mentioned, VAW is an incredibly common experience for Afghan
women, yet they rarely can access legal aid or psychosocial support. The project therefore addressed this gap
directly. On the prevention side, women have much fewer educational and economic opportunities than men.
This means that even where they might have the desire to participate more actively in society, they often lack
the basic skills to do so. For this reason, the project included activities such as basic literacy and math skills
and vocational training, which were meant to fill such gaps and increase the confidence of women to then take
part in more advanced training activities.
What tied the protection and prevention efforts together, and sought to also address the barriers linked to
insecurity, was the work with communities. Sensitization of community members happened both in relation to
women’s legal rights, as related, for example, to the EVAW law, and to women’s economic empowerment. These
efforts also included the mobilization of men and, more importantly, men in positions of power: community
religious leaders, shura members, Maleks and elders. Their engagement was fundamentally relevant and
ensured women’s participation in the project without facing increased risks to their safety.
The needs targeted by the project are therefore the needs that are most often cited as the ones affecting
women’s rights and participation in Afghanistan. The way the project understood these needs is also coherent
with the way the literature sees the linkages that exist between them. For example, literature suggests that
Islamic norms alone are not sufficient for, or indicative of, women’s marginalization. In the same vein, the
project staff acknowledged that, within target communities, there often existed multiple views relating to what
Islamic scriptures indicate that women can or cannot do. For this reason the project adopted a community
mobilization approach that sought to foster dialogue as a key need.
The project was also relevant to specific needs that women in provinces had. War Child Canada’s needs
analysis extended to these locations as well, mainly through the engagement of the local implementing
partners, AWC and OHW, which were brought into the project with the understanding that they would be
responsible for project activities in their respective provinces. Overall, project staff had a good understanding
of the differences in needs that existed between target locations—Kabul being more open and tolerant of
women’s participation, Kandahar and Nangarhar more conservative and restrictive—while many of the more
subtle differences were left to the partners to assess and respond to.

Adaptability
Afghanistan’s social, political and security context is highly volatile, which creates multiple and important
challenges for any organization working in the country. This is even truer for the last few years, a time of
particular instability characterized by the resurgence of the Taliban and the high-level negotiations between
the US, the Taliban and the Afghan government.
Overall, the SAFE project staff has shown high awareness of national and province-level conflict dynamics and
very strong knowledge of the causes and manifestations of violent conflict. The evaluation found evidence of a
number of policies and practices, in relation to security, which mark a high standard for how the organization
navigates the context and are linked to War Child Canada’s effective responses to various challenges.
War Child Canada’s office in Afghanistan has a safety and security management unit and consolidated security
policies and standard operating procedures, made necessary by the working environment. As part of this
work, the security situation is constantly monitored, and security assessments are regularly conducted. As one
informant (a staff representative) said, “the first thing is the engagement through a careful context analysis and
we look at the conflict driving factors; that is our entry point.”
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In Kandahar and Nangarhar, War Child Canada relied extensively on AWC and OHW, acknowledging their
strong knowledge of local dynamics as well as their ties to communities. As another informant, also a staff
representative, summarized, “Working in a context so affected by security changes, this is important. For
working in the provinces, that’s how we engaged the partners, because we realized that they are better
positioned and have much better relations with the local stakeholders.” War Child Canada also monitors
the security and political situation nationally, including the intra-Afghan negotiation process, and uses this
information to prepare different planning scenarios.
Overall, these practices and policies have been very effective: the organization has not been the target of
any major incidents of violence, nor have activities been significantly impacted by the conflict. This is not to
say that there has not been any impact: access to the partner’s office in Nangarhar had to be temporarily
suspended at the beginning of the project and women staff were forbidden from coming to the office due to
threats made against the organization, which were judged to be serious and credible. Yet, these situations
were handled efficiently and did not have repercussions on the implementation of the project.
The ability of War Child Canada and its partners to complete nearly all planned activities and avoid major
incidents is indeed a testament to the relevance of the approach chosen, and to their ability to react to changes
in national and local conditions with flexibility. However, there was no greater test to the organization’s
flexibility than the COVID-19 pandemic. This impacted project implementation, the same way it also impacted
the work of so many organizations. War Child Canada and the project team handled the challenges caused
by the pandemic in large part efficiently, with limited consequences on activities and outputs. However, the
challenges created by the pandemic were not the same for all partners, and some saw significant disruptions
to their work. This is discussed in more detail in the section on the management approach.
Administratively, the project underwent two main adjustments during its lifetime. The first happened early in
the project and was caused by a cut in the project’s overall budget, which was requested by GAC. The funding
cut was significant and resulted in substantial changes, including the exclusion of one of the three original
partners and the redesign of specific activities. For example, vocational courses were shortened from eight
months to six months and War Child Canada took over the psychosocial support services rather than subcontracting them. The second main readjustment happened in response to the COVID-19 pandemic, which
led to a reallocation of financial resources and a no-cost extension.
War Child Canada managed these adjustments attentively and by all accounts it was able to work effectively
with GAC, which also proved open to proposed modifications. For example, as part of the adjustments made
in response to the pandemic, GAC allowed War Child Canada and partners to conduct COVID-19 response
and sensitization activities, which, at the height of the country’s first wave in spring and summer 2020, were
indeed very relevant. However, the margin of flexibility within the existing contract was also narrow: for
example, funds could be moved across budget lines and headings only to a certain extent, and negotiations
between War Child Canada and GAC lasted months on account of administrative procedures. This meant that
some negative impacts could not be avoided, such as the aforementioned exclusion of one of the original
partners caused by the budget cut. Overall, War Child Canada and GAC appear to have navigated these
adjustments effectively, but the degree of flexibility could be improved in the future.
To conclude, it is undeniable that War Child Canada and its partners were able to work effectively in a
context that was marked by objective and significant challenges. In doing so, the organization has shown a
strong capacity to assess its operating context and develop responses that respected what it could do within
its agreement with GAC. An important factor in this respect is the organization’s internal decision-making
structure, which allowed it to gather relevant information and respond quickly and decidedly to external
events. Another is War Child Canada’s strong ties to its partners, to Afghan government officials, and to
GAC. The closeness of these ties, which are consistently nurtured both in formal and informal ways, proved
important to ensure that there would not be any obstacles to implementation—whether they be the need to
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obtain relevant approvals, as is generally the case with ministries, or amend budgets.
War Child Canada’s response capacity was likely also due to its work at the community level and to the overall
duration of the project. The former is extremely important for explaining the success of the project, as will
be discussed in the section on effectiveness, allowing the organization and its partners to effectively work in
difficult contexts—in particular in Kandahar and Nangarhar—even as these changed. Having close ties with
communities, and enjoying the trust of their leaders, allowed the organizations to feel confident about running
planned activities, and also in proposing alternative ones whenever necessary. However, according to all staff
and partner representatives interviewed, this trust-building work required time and several interactions with
the same people—to present the organization and the project, to discuss the activities, and to discuss the
participation of both women and men. This was possible only because of the relatively long duration of the
project, which spanned four years. This must be acknowledged as a key factor, and hopefully something that
can be retained as a best practice, by War Child Canada and GAC, in the future.

Area of Focus 2: Coherence
Under this area of focus, the evaluation sought to assess the SAFE project in terms of its external and internal
coherence. External coherence refers to the project’s alignment with Afghan policies and laws on women’s
rights, participation and empowerment. Internal coherence refers to the quality of the project’s logic (its theory
of change), and, in particular, whether this can be proven valid, given the results achieved by the project.

Policy Coherence
In terms of external coherence, the SAFE project was perfectly aligned with, and indeed responded to,
the overarching policy and legal context in Afghanistan in relation to women’s rights, participation and
empowerment. The project was specifically aligned with several national priority programs (NPPs). NPPs are
the policy frameworks, officially approved by the Afghan Government, which guide the work of ministries and
their partners on specific themes. Currently, there are ten NPPs and the SAFE project mainly contributed to
two of them: the Women’s Economic Empowerment Program and the National Justice and Judicial Reform Plan
(and, in particular, the plan’s priority on “Greater access to justice by citizens particularly the most vulnerable
populations”).
More importantly, however, the project wanted to support the EVAW law, which, as already discussed, is the
country’s main tool for addressing violence against women and gender-based violence. At the same time, the
project also supported other relevant laws such as the Law to ban children’s harassment (2019), the Penal
Code (2018) as well as Afghanistan’s commitments under CEDAW and UNSCR 1325 (through its National
Action Plan on Women, Peace and Security).
Lastly, as a recipient of GAC funding, War Child Canada was one of the organizations participating in the
Women and Girls Rights and Empowerment (WGRE) program. This functioned as a national platform for
all NGOs receiving funding from GAC to come together, share information about their respective projects,
and promote collaboration. WGRE-participating organizations, which included BBC Media Action, the Aga
Khan Foundation, Oxfam, Relief International and Zardozi, were brought together by the Embassy of Canada
in Kabul. This said, informants indicated that the regularity of these meetings ebbed with the arrival of the
pandemic. As such, the WGRE program was able to support some collaborations, but in a limited capacity.
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Project Logic
The SAFE project does not have a formal theory of change, but it does have a clear logic, which is reflected in
its result based management (RBM) model, its goal and objectives and in its integrated approach. Assessing
this logic can help to understand how and why the project has been successful. To do this, the evaluation
analysis has used elements of Contribution Analysis, a theory-based evaluation approach that is particularly
useful to assess social change projects. Specifically, Contribution Analysis allows a closer inspection of the
relations that exist between the expected results, as well as of the assumptions made by the project. This is
done by looking at the results’ domains of change and the project’s causal mechanisms.
The domains of change are the levels at which intended changes are being promoted, and in the case of the
SAFE project these can be defined as three: individual, household and community.
The individual domain refers to changes to people’s knowledge and competencies, which varied for women
(whom the project wanted to support in their ability to work independently) and men (whom the project wanted
more informed about women’s rights and more aware of the laws that protect them). It also refers to the work
on legal aid, through which the project wanted to support GBV victims to seek justice. At the household
level, the project wanted to change the behavior and practices of women, and therefore also of the men
around them, by having them start new businesses and access economic opportunities with confidence. The
community domain refers to changes in the attitudes of community members towards women’s participation,
which the project wanted to bring about through the creation of CBPMs in particular. The work with CSOs was
also aimed at creating a more enabling environment for women’s participation and empowerment.
The analysis of project documents and interviews suggests that there is a clear relation between these
three levels: namely, the project saw individual changes as a necessary precondition to trigger and sustain
household and then community-level changes. Yet, to better understand this relation, it is helpful to turn to
an analysis of causal mechanisms. These are combinations of agents, actions and results, which are assumed
to be necessary and sufficient to move towards an agreed goal. After careful review of the project’s design,
the SAFE project’s logic was found to feature the following different mechanisms, all of which are presented
in the graph on the next page.
The graph helps to understand the project’s logic and, in particular, the centrality of women’s agency, something
that is indeed highlighted in the section on effectiveness. In the logic of the project, achieving this agency
is one the main results to be achieved, mainly through the legal aid and economic empowerment activities.
Once achieved at the individual and household levels, the project’s efforts are subsequently about protecting
and reinforcing this agency by working at the community level, through CBPMs and also through local CSOs.
This logic is coherent and led to tangible impact, as will be seen through the evidence presented hereunder.
The logic is also coherent with War Child Canada’s past work in Afghanistan, which primarily focused on
improving women’s status and role in the household. In fact, the SAFE project sought to expand on this effort
by promoting changes in the enabling environment and by targeting violence against women and genderbased violence more specifically. In particular, the evaluation has found the links between the individual-level
activities and the community-level efforts to be valid: they are, in other words, necessary and sufficient to
promote (or safeguard) women’s participation.
The validity of the links between the work on legal aid, women’s agency and women’s participation is, however,
less clear. In theory, addressing the specific needs of victims of violence is necessary to restore their dignity,
which is in turn necessary to activate their agency. The needs, as previously discussed, are also staggering,
justifying War Child Canada’s choice to intervene.
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In practice, however, the evaluation found that important differences existed between specific activities under
this component, and in particular between legal aid provided to women who went to court, and the assistance
provided to women through mediation and alternative dispute resolution (ADR). The latter appears to have
been connected with the rest of the project—for example through the CBPMs, whose members also assisted
the resolution of family disputes. On the other hand, court cases remained very separate from all other project
components, perhaps because of their inherently individual nature. This distinction is important in the current
analysis, as it might suggest a different, more complicated (and possibly more dangerous) pathway to change
for those women who decide to go to courts. The role of legal aid activities should perhaps be reviewed in
light of these considerations
Lastly, the analysis sheds light on an important dimension and several key assumptions linked to it. The project
focused primarily at changes at the individual, household and community level; it also engaged in advocacy,
but did not necessarily expect to lead to significant changes in the way institutions work or deliver relevant
services. Yet, the ability of the project to have impact is based on the assumption that schools remain open,
that there is access to markets and market services (like loans), and that courts and other judicial mechanisms
operate normally. Normally, these assumptions would be valid, but in Afghanistan’s current context, this is not
the case. The resurgence of the Taliban and the ongoing intra-Afghan negotiations might in fact lead to women
and girls not being able to go to school or work. This would have a negative impact on the project, and, for
this reason, the project’s theory of change should in the future be formulated to take this into account.
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Area of Focus 3: Results
Effectiveness
Effectiveness of interventions to empower Afghan women and to protect and promote their rights must be
examined in a context where, in the past 20 years, international donors pledged strong support to gender and
women’s empowerment, some even conditioning aid on projects using a gendered lens. Such interventions
have often been planned for relatively short periods (not sufficient to examine the qualitative change)
and mainly focused on one area. The SAFE project, however, has been an integrated, multi-pronged and
community-based initiative implemented over a longer period of time (four years) aiming to empower women
and girls to participate in decision-making in Afghan society, build women and girls’ capacity to exercise their
rights, and build the capacity of Afghan civil society to promote and protect women’s empowerment.32 As
already discussed, War Child Canada and partners did this through four distinct yet integrated components,
and results are therefore examined under each one.

Legal aid, psychosocial support and improved access to GBV response
This component of the SAFE project focused on providing legal aid services to GBV survivors by representing
their cases either in the criminal, family or civil courts as pertinent or resolving them through communitybased alternate dispute resolution (ADR) or mediation processes. This component was further enhanced by
providing psychosocial support to survivors of GBV and their families.
Documents show that, thanks to the project, a total of 762 GBV cases were resolved in courts, while 820 cases
were settled through mediation or ADR.33 At the end of the project, however, 10 cases were still not settled
and War Child Canada has decided to continue those cases through contract-based attorneys.34 Project output
in terms of GBV cases varied from year to year against the annual target. For example, in the project’s second
year 275 GBV cases were registered, representing a 55 percent achievement towards the annual target of
500 cases.35 In the third year36 this achievement was at 28 percent (128 GBV cases against the annual target
of 450 cases),37 while in the final year it reached 77 percent (207 GBV cases against the annual target of 270
cases).38 It is not clear why such variations exist, but one potential explanation could relate to the accumulated
increase of awareness of GBV cases as a result of the project’s multi-pronged and integrated approach.
The successful awareness raising on women’s rights and GBV was indeed confirmed in multiple conversations
with beneficiaries from Kabul, Kandahar and Nangarhar. Participants in focus groups, all of them men
representing five different CBPMs from various locations in Kabul, categorically affirmed the change in
community perception towards GBV. One representative estimated this impact to be 70% on men’s mentality
in his community.39 A private attorney also acknowledged the important contribution of the SAFE project
towards raising awareness on GBV among women and society at large through the mullahs, mosques and
other community-based platforms.
Cases referred for mediation often included issues related to women’s rights to alimony, inheritance, family
conflict, dissolving engagement, forced marriage, threat of divorce and so on.40 The ADR mediation was
formally documented with evidence from both sides, final agreement on the resolution and all decisions, and
signature of both parties were taken. Furthermore, War Child Canada and its partners carefully followed up the
cases to ensure compliance to the agreement. A 2019 assessment through the Program Quality Accountability
and Learning (PQAL) team and follow-up meetings suggested that “71% of the clients were fully satisfied with
the results and impact of the project.”41
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However, interviewed project staff expressed explicit preference for resolving GBV cases through mediation,
leaving court procedure as the final resort. Indeed, in their view one of the biggest successes of the project
was case resolution through mediation, which helped families from “disintegration”, such as loss of child
custody for women or further abuses.42 This view was further confirmed in interviews with private attorneys as
well as beneficiaries.43 Respondents agreed that a preference for mediation is mainly due to cultural reasons,
as people still “do not perceive well a woman who has taken her case to the court.”44 They also referred to
the security challenges formal court procedures can entail, including personal threats from the families of the
accused party. The security challenge is additionally compounded considering the overall weak rule of law
and a thriving culture of impunity in Afghanistan.
Overall, under this component the SAFE project met its overall objective and contributed to enhanced awareness
about GBV, development of the capacity of attorneys, prosecutors and police to effectively investigate cases
of GBV, and to assist individual cases. In addition to the EVAW law, the capacity development trainings
also focused on the recent law on children’s rights (2019) and the ban on bacha bazi (2018).45,46 A project
stakeholder called War Child Canada’s capacity development workshops on legal issues, such as inheritance
laws for women, “very effective and tailored to their needs.”47 As a project staff noted, 85% of the legal aid
component was targeted at raising awareness and developing capacity, particularly focusing on divorce,
separation and child custody, as well as women’s protection from a legal and sharia-based point of view.48
Nevertheless, the challenge to adjudicate cases in courts, particularly in special GBV courts where the EVAW
law is implemented, remains strong. In addition to the cultural and security challenges mentioned above,
the capacity of legal actors remains limited. Other documents and evidence confirm this, in addition to
what was highlighted through the interviews with people who had witnessed first-hand the inept capacity
of prosecutors in carrying out investigations, in particular with regard to girls who are victims of GBV. As
one respondent stated, case representation in Afghanistan has not yet become institutionalized, and the
Afghanistan Independent Bar Association has engaged minimally with the issue.49 Therefore, case resolution
through mediation or CBPM remains more practical and popular.
Lastly, several informants (among both project staff and stakeholders) also expressed concerns about the
project’s achievements in relation to women’s protection and access to justice due to the current political
fragility and deteriorating security situation. Linked to this, some drew attention to other groups who are very
much at risk of GBV, but have received little attention, and not just in the SAFE project. In particular, a lawyer
interviewed for the evaluation raised serious concern for the fate of six million children, many of who are
girls, who are at great risk, including for GBV, on a daily basis.50 According to UNICEF, 3.5 million children
in Afghanistan aged between 5-17 do not attend school, and over 2 million children between the ages of 6-14
are engaged in child labor. The latter is a particularly vulnerable group, at high risk of not only of roadside
accidents and suicide attacks but also victims of sexual and physical abuses.51

Women’s economic empowerment
The SAFE project aimed to support 600 women by offering functional literacy and numeracy (FLN) courses to
improve their basic reading, writing and basic math skills; life skills training to enhance their communication,
negotiation and decision-making skills; and vocational skills and business development trainings. Women
were also provided financial support to establish and manage their own businesses. Following the selection
and training of FLN officers and teachers in the three locations, beneficiaries were selected in consultation
with the community members and implementing partners.52 The focus of the first year was on FLN and
life skills training, followed by vocational and business development training in the second year and actual
business development and marketing in the third and fourth years.
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By the end of the project, the 600 women had been trained in the above-mentioned areas and established
either group or individual businesses.53 These businesses have so far proven to be quite profitable, generating
significant savings in all provinces and in all sectors, as the graph below indicates (for the period 20202021).54
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Currently, their contribution to the household income is around 35-40% and all women entrepreneurs
interviewed for the evaluation indicate that they are now involved in decision-making at the household level.55
Numerous beneficiaries in both interviews and focus groups (men and women alike) confirmed this. To truly
capture this change, however, it is worth looking at specific expressions that came up during the evaluation.
A common response in interviews with all women entrepreneurs, but also from the male and female CBPM
members who had witnessed the change in the lives of women entrepreneurs in their respective communities,
was that women were “standing on their own feet.” This was mainly in reference to their economic independence,
which was not experienced by most beneficiaries before the project. One participant expressed:56

[The project] has improved women’s conditions. Before, women would not dare to leave their
homes. But now they stand on their own feet. Many women have lost their husbands and did
not have an income. This is the best way for us to earn because we learn an art, show it to
people and make a living from our art.57
Another common expression used by beneficiaries (entrepreneurs, but also CBPM members) was “we were
blind before.” In reference to the literacy and awareness raising component of the project, women indicated
that it was as if they were blind before because they were illiterate, but are now able to read a label, write
their grocery lists, help read messages for their husbands who cannot read, and even help their children with
school work. Some also used the expression “we were asleep before, but we have become awake now.”
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Yet another common expression was “we step outside our homes”, which, in the context of Afghanistan, refers
to an activity that takes places outside the domestic chores. Most beneficiaries expressed they had never
before been engaged in activities outside the domestic sphere. For almost all beneficiaries who travelled
from Kandahar and Nangarhar to Kabul for the project, this was the first trip to the capital and represented a
lifetime adventure and something they had always desired to do, as they themselves described it.
Female beneficiaries often said, “we learned about our rights”, and were explicit to emphasize the importance
of learning about their rights as human beings and as women, which they were not aware of before. This
included the right to education, the right to work, family rights, including marriage, and, importantly, the
rights of their children. They also placed emphasis on becoming aware of not only their rights, but also their
responsibilities towards others and society at large.
Lastly, participants used the expression “it made us courageous” to compare their state of being today with
before, when they could not express themselves in public, discuss their point of view to defend themselves,
or step outside their homes. Now, they feel they can talk in public and even travel to Kabul (mentioned
repeatedly with pride and a sense of achievement). One beneficiary (an entrepreneur from Nangarhar) said:

My father did not allow me to study before. Since I started with the project, I could speak
with my father. I told him I was not disrespectful towards him, but merely wanted to defend
my rights. That I wanted and needed to study, just like boys. He then was convinced and
now I am in the second semester of dentistry and I am very happy. The project gave me the
courage to reason and defend my rights.58
Such expressions and states of being demonstrate a transformation in women beneficiaries that can be
translated in enhanced agency. Agency in this context could mean the ability to decide and make choices,
the capacity to stand by their decisions and exercise them, and the will to transform their lives as they desire.
It also meant enhancing citizenship to recognize their rights and responsibilities and to hold duty-bearers
accountable. This transformation was most palpable among beneficiaries from Kandahar, which is considered
one of the most conservative provinces of Afghanistan, especially with regard to women’s rights. Beneficiaries
from Kandahar came across during the interviews as strong, confident, enthusiastic and full of “sparks” in
their eyes and expressions, which can be demonstrated in a few stories.
A beneficiary from Kandahar, who now has a food processing business, learned not only to read and write
in the first year of the SAFE project, but continued with schooling all the way to finish the 12th grade in her
late 20s. She is determined to continue her education at the teacher’s training college. Her husband initially
opposed her education, but he stood by her decision and as he observed the benefits and advantages, he
changed his mind.
Another beneficiary (a beauty parlour owner), also from Kandahar, whose brother had talked with a cousin
about her engagement to him without her awareness and consent, discussed and convinced him to rebuke his
decision. She argued: “you created this mess in my absence and without my awareness, you clean it.”
Another young beneficiary (age 19), who was married off at the age of 13 without her consent and satisfaction,
fought her way through. With support from the male and female members of CBPMs in Kandahar, she was
able to divorce, remarry, and start afresh, an act, as she asserted, unheard of and almost impossible in
Kandahar before.
Data from interviews and focus groups overwhelmingly indicate the important contribution of the SAFE project
on individual, household and community levels in terms of financial independence, decision-making and
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overall empowerment against the baseline data. One female entrepreneur from Kandahar stated: “In the past
we were always dependent on our fathers and brothers, but now we have become self-sufficient.”59 Another
participant also from Kandahar said with a deep sense of pride: “before the project I used to feel that I was
unwanted in the society and that I could not do anything. Now that I know we can also do something and
be of help, I feel so proud, this is the best feeling.”60 The expression of “unwanted being” came up several
times also with other beneficiaries as a way to express their situation before and transformation after their
involvement with the SAFE project.
The sole shortcoming in this component of the SAFE project was attributed to the quality of instruction
relating to tailoring specifically, something brought up by a number of informants, including beneficiaries.
One beneficiary, who otherwise expressed great satisfaction with other aspects of the project, expressed
dissatisfaction at the lack of competence of tailoring teachers who were not familiar with modern designs.
She felt disappointment about her inability to produce more refined and modern dresses, for example for a
wedding party. She stated: “people say you studied for four years and you can’t even sew a party dress?”61
Another key informant confirmed this62 in the case of Kandahar, noting that the tailoring quality was not very
standard and therefore posed a challenge for marketing.

A Success Story on Women’s Economic Empowerment

Habiba63 is a woman entrepreneur from Kandahar who was enrolled in the SAFE’s project food
processing and basic literacy training module. Her thirst for learning, however, was not quenched and
she determined to continue her studies beyond Functional Literacy and Numeracy (FLN) with support
and encouragement from the course teacher. Already in her late 20s, married and with children, she
decided to take the state’s school entrance exam, which she passed successfully and was placed in 9th
grade. She finished 12th grade and went on to work as a substitute teacher for 9th and 10th grades in
the school from where she had graduated. Now she is enrolled in the teachers’ training college. In her
own words, she described the project’s transformational impact:
I always desired to have my own place in society, which I did not have before, but now I do, and it is
the greatest pleasure and honor of my life. I now work as a substitute teacher, which is very enjoyable
and makes me feel proud of my life. I will certainly continue my education and serve my society. I
love this.
Habiba is equally proud of her work as an entrepreneur, which has turned her into an important financial
contributor to the household as well as an equal participant in all family decisions. In the conservative
society of Kandahar, where a woman’s name is not to be uttered in public due to honor issues, Habiba
wishes to one day open a bakery under her own name.
I prepared my brother’s wedding cake, which is one of the best memories of this process [SAFE
project]. It was very pleasing because all the people from the village saw my work and encouraged
me. It was as if I had received a doctorate [PhD]. I was very proud; so was my family.
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Strengthening CSOs
An alliance of 50 Afghan CSOs from the three provinces was established to raise awareness and engage in
advocacy on women’s rights and protection, which is a much bigger achievement than the intended output
of 30 CSOs. CSOs were initially identified through the Afghan Women’s Network and the Afghan Civil
Society Organization Forum. War Child Canada, AWC and OHW selected the organizations to invite based
on several criteria, including their advocacy experience on women and children’s rights.64 Organizations were
then supported with small grants, at the national and sub-national level. By the end of the project, 27 CSOs,
including 15 women-led CSOs, implemented 43 small grants projects focused on women’s rights advocacy
and campaigning.65 A key informant commended War Child Canada for carrying out the selection process in
a transparent manner; taking into consideration the capacity and competency of the organization rather than
other affiliations (i.e., ethnicity or language) or prior acquaintances.66 The transparent work of the project was
also admired by another key informant,67 which in the context of Afghanistan, mired by institutional corruption
and nepotism, is worth highlighting.
The SAFE project enhanced the capacity of participating CSOs by organizing workshops and trainings on
women’s rights and protection issues, the EVAW law, development of advocacy strategies, proposal and
report writing, project management and monitoring and evaluation (M&E).68 Representatives interviewed
for the evaluation69 reported that these trainings and workshops were very effective in “equipping them
with a weapon,”70 which they could use “on the ground” and even utilize that capacity to secure grants from
other donors. All participating CSOs stated they first carried out a needs assessment before designing their
projects. Therefore, their projects addressed specific needs and characteristics of each location.
Through the implementation of small grants, all informants interviewed said that CSOs played an effective role
in advocating for women’s rights and protection at the community level as well as with policymakers, legislatures
and ministries.71 Key informants from CSOs confirmed this by noting the role their projects played in raising
awareness about women and children rights, improving their socio-economic standing, and enhancing their
capacity to make decisions. One interview participant stated:72

We achieved beyond our expectation. Our aim was to support women financially, but the
project also helped their children to go to school [instead of working as before]. Women
learned how to lobby and engage in advocacy in our trainings…They have advocated at their
quarter and neighborhood level, for example for destarkhan-e mili.73 They defend themselves
and the rights of their children. For example, some have said to their husbands that if they
oppose their daughters’ education, they [the mothers] will commit suicide.

The grants also enhanced women’s participation in the peace process by engaging women and youth in
discussions about peace and their role in the process.74 Interview participants underlined an initial skepticism
on the part of beneficiaries about their role in the peace process, believing that it was merely top-down
and elite driven. This perception changed in the course of the project as beneficiaries became more aware
of their role, agency and impact.75 One of these projects resulted not only in the creation of a new multistakeholder alliance—between youth and women—but also the sharing of their research and data with a
prominent member of the negotiation team from the Government, who later stated: “in our negotiations with
the Taliban, it is more effective to present data and findings that represent perceptions of people, rather than
merely views of the Government.”76
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The short timeline (three months) and limited budget scope (which were under USD 8,000) of the grants were
mentioned as the main limitations of this component. Beneficiaries noted that this impacted the quality and
outreach of their projects.77 In some cases, CSOs requested an extension, and, in one case, an extra budget
to cover more beneficiaries, to which the project responded positively.78 In other cases, however, a request for
an extension was negated on the basis that the nature of such projects was short-term. The evidence from civil
society beneficiaries in terms of project impact is therefore mixed as discussed in the section on sustainability.

Community engagement to protect and promote women’s rights and participation
The SAFE project was able to enhance the capacity of communities on women’s rights, GBV prevention and
support to GBV survivors, the EVAW law, ADR and mediation, effective communication skills and reporting. It
did so by conducting awareness and educational sessions for CBPMs, which often included up to 25 members
each (both men and women), sensitization sessions by trained volunteers and also mass media.79
Project reports as well as interviews and focus groups show both female and male members of CBPMs played
an important role in resolving GBV cases through ADR or mediation, or by referring cases to ministries, to the
AIHRC or to the police. One important outcome in terms of decision-making and empowerment was building
the capacity of women to conduct mediation.80 A number of beneficiaries recalled their own experiences
where the CBPMs’ role was vital to resolve their situation. One beneficiary from Kandahar stated:81

At the age of 16 I divorced and remarried. The SAFE project helped with my divorce. The
CBPM spoke to the men in my family, otherwise in Kandahar a woman has to live in the
husband’s home no matter what. My first husband was beating me up. My life was horrible.
I pray for SAFE project with all my heart because they brought me from hell to paradise.
They gave me everything, training, material, and money. I was suffering from psychosocial
problems, they helped with that, too.
The CBPMs, combined with other components of the project, played a vital role in changing communities’
mindsets towards women’s rights and their public role. Reports and beneficiary interviews unanimously
confirm that initially communities demonstrated resistance to the SAFE project due to its sensitive nature
(i.e., women’s rights and empowerment in a conservative society). This changed over time as communities
experienced first-hand the project impact not only on the lives of individuals as direct beneficiaries, but also
on their communities at large. A few direct quotes from beneficiaries can best capture this change:

The project was like a revolution in our area. Our men were like savages before, but now they
know about women’s rights. Also, we (the women) were of the opinion that we were created
to endure suffering. We knew nothing about our rights. But now we do, and since I have
become the breadwinner no one dares to treat me badly. My husband also lets me take part
in such activities.82
One of the CBPM male representatives told me not to put a spot in my skirt [an expression
to convey shame and disgrace] by participating in this project. After his membership and
participation at the CBPM, he changed and even sent his own daughter to take part in the
project activities.83
The project was very beneficial to the society, particularly to girls who previously could study
up to 7-8 grades, but now they finish 12th grade and even go to university as a result of this
project.84
SAFE PROJECT EVALUATION REPORT

35

Interview participants from all three provinces expressed a desire for the continuation of the SAFE project.
They also stated other nearby communities who were not covered in the project, but nevertheless witnessed its
impact on women and society, have also demanded the implementation of such projects in their communities.

A Success Story on Community Engagement

As the head of a CBPM in one of the target locations in Nangarhar province, Freshta85 was trained
not only on women and girls’ rights, but also on mediation techniques and skills to resolve community
tensions. She was, however, not aware that one day community mediation could change the course of
her life.
Her brother was involved in a car accident that led to the death of three people. This led to a dispute
between Freshta’s family and the families of the victims, whose resolution fell under the responsibility of
traditional community mechanisms. As per the community’s initial decision, she and two of her nieces
were to be given as compensation in baad, a practice where a woman is given as a bride to the victims’
family to settle a dispute. Baad practice is illegal according to Afghanistan’s laws, about which the SAFE
project raised awareness through the CBPMs, including the one led by Freshta.
Equipped with this knowledge, the female and male members of the CBPM in Freshta’s district fought
against the community decision until they convinced the victims’ families to settle the dispute with cash
payment instead. Freshta was very happy that she and her two nieces did not have to pay such a heavy
price for a matter in which they were not even involved.

Sustainability
Implementing partners demonstrated a clear understanding of the project, its outputs and outcomes (both
intermediate and long-term). As they were engaged in both the project’s design and its overall implementation,
they also fully grasped the integrated nature of the project’s approach and why it was important in achieving
the overall goal. Interviews with MoWA representatives in Nangarhar and Kandahar also showed this. The MoJ
representative, however, exhibited knowledge mainly of the legal aid component. The AIHRC was not a direct
partner (it did not have a memorandum of understanding with War Child Canada on this project, as both the
MoWA and MoJ had), but its representative highlighted that the project targeted beneficiaries among the most
vulnerable, its integrated approach and duration helped beneficiaries to “learn fishing rather than cooking
the fish.”86
The project’s institutional support, particularly to MoWA, MoJ and the special GBV courts, is noteworthy as it
has enhanced knowledge and capacity on women’s rights and protection as well as children’s rights. Interviews
with stakeholders and project staff demonstrate that this enhanced capacity and knowledge is continuously
being used beyond the SAFE project. In particular, this was highlighted by the MoJ representative, who leads
the ministry’s awareness raising work.87 Moreover, through the CBPMs communities have become aware of
women’s rights and protection and continue to use that knowledge in resolving GBV cases through mediation
or reference to other sources. CBPM members in a number of focus groups confirmed their continued
engagement with such cases, even where project support to CBPMs had officially ended. An important point
to highlight here in terms of enhanced decision-making at the community level is the role of women mediators
in resolving GBV cases, as noted by project staff as well as several female CBPM members. This aspect is
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particularly significant considering that, traditionally, many community decisions (i.e., at the level of shuras or
jirgas) are taken by men. This continued impact of the project is therefore particularly noteworthy in terms of
changing “gendered” norms and affecting the power relations between men and women.
War Child Canada’s project team has a strong conviction about the sustainable and long-term impact of the
SAFE project given the change and transformation it has brought to communities, including women’s financial
independence and decision-making at household and community levels. They maintain regular contacts with
the partners and stakeholders as well as their “professional engagement” with lawyers who worked on an ad
hoc basis.88 All the evidence collected and presented above indicates that sustainability is greatest in relation
to the individual level, and that the women and also the men whose lives were changed because of the project
will remain active and supportive of what they built over the years of implementation. Beyond this, however,
there is mixed evidence about other aspects of the project’s sustainability.
Sectoral ministries are not likely to play a role in sustaining the project, beyond maintaining contacts with key
focal points as mentioned by MoWA’s provincial representatives, because they have limited budgets and are
not implementing agencies. Furthermore, deteriorating security and the political situation make it very difficult
for public institutions to function in Taliban-controlled areas.
Nevertheless, evidence from beneficiaries shows a strong tendency towards the maintenance of interventions
carried out by the project. If sustainability is measured by specific outcomes and outputs, the most tangible
examples come from women entrepreneurs in all three provinces. Many interview participants stated that they
will continue with their entrepreneurial activities either on an individual basis or as groups. As discussed earlier,
many entrepreneurs have also become independent financially, and in some cases the sole breadwinner of
the house.
Positively, interview participants discussed the creation of WhatsApp groups to remain in touch, share ideas,
discuss challenges, and sometimes even engage in advocacy.89 Women entrepreneurs have created their local
WhatsApp groups to share designs and coordinate the delivery of their products to local markets, as they
prefer to go in groups for safety and cultural reasons. Some of them, however, acknowledged the challenge
of having access to Internet due to financial or network limitations. Members of the CSO alliance, likewise,
coordinate and share lessons learned for future initiatives through a WhatsApp group. All these networking
initiatives are actively supported and promoted by the SAFE project, and this can be considered an important
factor contributing to sustainability.
In some cases, after the closure of the projects, activities or groups continued on a volunteer basis. A small
grant project implemented by a CSO to promote women and youth engagement around the peace process
has resulted in the creation of a group called “Shared Voice of Women and Youth for Durable and Just Peace,”
which has also become an advisory board member of the Ministry of Peace.90 Some of the CSOs assisted
in the project were also able to secure additional funding from other donors, for example from UNICEF,
to continue with awareness raising activities started under the project. Many CBPM beneficiaries reported
that after the official closure of CBPMs, they continue to provide advice and remain engaged with people
in their communities. Implementing partners also continue having regular contacts with focal points in each
community to follow up and provide guidance on such issues as cost effectiveness, and also to provide moral
support, especially when they organize public events such as a trade fair.91
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To conclude, while the project’s integrated and multi-pronged approach towards women empowerment has
been successful in having women claim agency, access justice, economic and educational opportunities, and
importantly enhance their decision-making at home and in the larger community, the current prospect of a
Taliban takeover of services could significantly undermine the sustainability of these results. The change in
the political and security landscape for projects of this nature is worth noting precisely because they have to
function in an enabling environment where coordination with key stakeholders, including sectorial ministries,
and implementation through communities is key to their long-term success.

Area of Focus 4: Management Approach
Coordination and Management
The capacity of local partners has been significantly enhanced as a result of ongoing workshops and trainings
on both the substance (such as EVAW law, mediation strategies and court proceedings) as well as procedures
(project planning, report writing, technical support, financial management and M&E). The stakeholders’
capacity, such as MoWA and MoJ, has mainly been enhanced in the substance, although M&E trainings were
also offered to ministry officials.92 As noted earlier, CSOs who partnered in the project reported significantly
benefiting from enhanced capacity, in particular with regard to proposal and report writing. Implementing
partners, likewise, found the various trainings and workshops very significant and informative for building
institutional capacity.
Overall, the project team has been effective, creative and adaptive in its coordination. Project documents
and information gathered from interviews show persistent availability and support from the project team to
all relevant actors. As an example, with the main implementing partners, War Child Canada adopted the
strategy to communicate and coordinate on a daily, weekly and monthly basis via phone, e-mail or in-person. A
positive strategy highlighted by an implementing partner was coordination between respective sections, i.e.,
the M&E section of War Child Canada with the M&E of the implementing partner and so on. Moreover, the
careful annual planning of the Detailed Implementation Plan (DIP) paved the way for smooth implementation
for the rest of the year.93 With MoWA and MoJ, the coordination was conducted based on a memorandum
of understanding (MoU).94 This meant submission of monthly or quarterly reports by War Child Canada to
ministries as well as regular contacts via phone, e-mail or in-person to coordinate.
These strategies were formalized in two different bodies: the project steering committee and the project task
force. The steering committee oversaw the project strategically: it was chaired by War Child Canada’s country
director and included the partners as well as high-level representatives of MoWA and MoJ. The committee
had a broad mandate, but could not convene as regularly as originally expected because of the pandemic.
The task force included the project managers from War Child Canada, AWC and OHW, and more technical
representatives from ministries. It was an operational body, focused on coordination, but it also provided
opportunities for participants to give inputs on implementation.
Overall, these two bodies, and War Child Canada’s broader efforts to consult and coordinate, were effective
and much appreciated. A key informant, from one of the partner ministries, noted: “the strength of War Child
Canada is that they always coordinate with us, whereas many other NGOs evade [this].”95 In addition to
planned coordination and communication, the team remained open to communication on a need-to basis. A
representative of a CSO expressed great satisfaction about communication and coordination with War Child
Canada, noting their responsiveness.96
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M&E was conducted at various levels, which contributed to successful implementation. The project M&E
team was active throughout the implementation in all components and processes. They also conducted joint
M&E activities with AWC and OHW, as already noted, continuously sharing reports and discussing to reach
solutions. A project staff member highlighted a strong emphasis on this aspect during project implementation,
noting a “very good coordination” in the M&E sector with partners across the three provinces.97
The evaluation confirmed that War Child Canada shared its Do No Harm (DNH) policy, including Child
Protection policy, with all relevant actors. War Child Canada’s DNH policy is based on the humanitarian
principles as well as the Afghan Constitution and relevant laws. Implementing partners must agree with all War
Child Canada policies, including the one on DNH. In addition, implementing partners have their own DNH
policy as part of their general Code of Conduct, which they discussed in all activities with communities. The
DNH principle was also applied in relation to the pandemic.
As already noted, while the overall security situation in Kabul and Kandahar was reported as relatively stable
and “quiet” by beneficiaries and stakeholders alike, in Nangarhar due to the presence of the Taliban and other
jihadist groups, OHW faced serious security challenges because of how prominently the project involved
women. After two explosions in front of their office and after receiving notification by the Afghan National
Directorate of Security (NDS) that they were a target, the organization adopted the strategy to work directly
with beneficiaries in the field until NDS’s clearance notice.98 However, security challenges were not persistent
throughout the project period and varied from year to year. For example, the problem just mentioned above
existed in the beginning of the project due to the external security challenge. As Taliban activities shifted
elsewhere, the security situation in Nangarhar eventually improved. Despite such severe security challenges,
War Child Canada was able to carry out the projects as planned.
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Response to COVID-19
Because of the significant impact of the COVID-19 pandemic across the world and in Afghanistan specifically,
the evaluation sought to assess how GAC, War Child Canada and its partners specifically responded to the
challenges it created.
The overall impact of the pandemic on project implementation depended on various waves of the pandemic,
which affected Afghanistan differently. Unlike elsewhere in the world, the first wave did not strike Afghanistan
very hard, particularly remote villages and districts. Beneficiaries from Nangarhar and Kandahar confirmed
this in both interviews and focus groups. They were therefore able to continue their work either in the centers
or from their homes, taking War Child Canada’s COVID-19 protocols into consideration. In Kabul, where
anti-contagion restrictions were more strictly implemented, there was an official lockdown that lasted for four
months starting March 2020. This said, some of the beneficiaries interviewed during the evaluation reported
that project activities were on hold for up to eight months.99 At the same time, the pandemic also created
some new opportunities, for example for women entrepreneurs. Indeed, food-processing entrepreneurs were
affected positively during the first wave because they could sell their products, such as jam and pickles, from
home when people avoided crowded markets, especially during the month of Ramadan.100
Through the CBPMs the project raised awareness about COVID-19. During the official lockdown, WCC
staff members were sharing information and messages to partners and beneficiaries via phone and online
platforms.101 As per beneficiaries’ accounts, the project team also provided facemasks and hand sanitizer.
Most beneficiaries, especially the women entrepreneurs, produced masks themselves. In provinces where
beneficiaries continued their work from the centers, the project ensured that COVID-19 protocols of
social distancing, wearing facemasks and refreshing the air of indoor spaces were followed. Furthermore,
beneficiaries organized their working days and hours in such a manner as to ensure there were not too many
people together at any one point in time. During the lockdown, War Child Canada, AWC and OHW staff
continued working from home, including for the provision of legal aid and mediation services.102
In response to the pandemic, the project had to request a budget adjustment and a no-cost extension from
GAC. As already mentioned, this was managed effectively and with some level of flexibility. However, the
obligations under the signed contract limited the overall margin of flexibility. This led to some challenging
situations. For example, one of the partners noted how the lengthy suspension of activities due to COVID-19
resulted in a suspension of funds and forced the organization to temporarily let some of its staff members go.
In relation to this, an informant noted that War Child Canada restarted activities later than other organizations,
albeit this might be related to the additional layer of regulations coming from Canada’s official response to
the pandemic (by which both GAC and War Child Canada would have had to abide).103 Another key informant
lamented War Child Canada’s zero tolerance policy towards deadline extension as “inflexible.”

40

Best Practices,
Conclusions and
Recommendations

SAFE PROJECT EVALUATION REPORT

41

Best Practices
Project documents and field data attribute a number of good practices that contributed to the successful
implementation of the SAFE project.
One of the main strengths of the SAFE project was its careful needs assessment. Interview participants by
and large agreed the project had carefully examined their needs and responded to them, which were about
access to financial means, illiteracy and the closed mentality of the society towards women and their public
role and participation.
Working on GBV was important for those involved in this component of the project, but its overall impact
remains unclear. GBV was not highlighted as a need on the same level as the others, but this was mainly
due to the limited number of interviews conducted with GBV victims and survivors as part of this evaluation.
However, this aspect was highlighted in interviews with staff and stakeholders, and also in the context section.
Beneficiaries talked about family tension, sometimes resulting in forms of GBV, including verbal violence,
that were caused by financial difficulties or closed mindsets in regard to women’s work outside the home
or their financial independence. The AIHRC representative confirmed the latter, particularly in villages and
districts where, in addition to poverty, limited (and in some cases non-existent) access to legal aid and services
increases levels of GBV.104 Such issues were understood and reflected well in the design of the project, which
staff as well as partners, stakeholders and beneficiaries unanimously agreed to be very realistic and in line
with the objective situation. That said, for future programming, it is worth considering engaging in this work
when community attitudes have already shifted, which might make it easier both for women to denounce
violence, and for men not to oppose judicial redress, even through courts.
War Child Canada’s outreach to some of the remotest communities, where it targeted the most vulnerable
populations, was another project strength. In particular, the project took into consideration the needs of
widowed women or otherwise single-headed households (i.e., where the husbands were disabled or
had addiction problems). In addition to project reports and beneficiary interviews, a visit to Yaka Toot, a
neighborhood located in district nine in northeast Kabul, further confirmed this. During the visit, a beneficiary
showed her beauty parlour, a small room in her home where she earns, on average, 15,000 AFN (around 232
CAD) per month to support her family of six children and a disabled husband.
The project’s integrated approach has been an important enabling factor in improving women’s rights
and empowerment. The approach was able to combine legal assistance with psychosocial support, while
also providing something “tangible”, as highlighted by a key informant,105 in the form of financial capacity
development and aid. Furthermore, community involvement through the CBPMs was a crucial dynamic in not
only influencing and impacting the society, but also in ensuring the lasting impact of achieved results.
Last but not least, the project’s bottom-up approach, where in particular it engaged male representatives
from the onset, was essential in empowering women. This was one of the most sensitive cultural issues
the SAFE project faced, and it handled it with much competence. In addition to documents, all interview
participants acknowledged this aspect as a significant facilitating factor. In districts and villages in Nangarhar
and Kandahar, the project approached the Malek to discuss the project and select beneficiaries. The Malek
then either discussed the matter through the village mosque (considered to be the focal point for community
life) and requested families in need to enlist; or he discussed with men (often the head of households) to
identify the families in need; or he nominated beneficiaries directly as he was aware of his community’s
needs (i.e., single headed household, widowed woman or those in difficulty). In addition, the Malek role was
important to convince and influence the family heads (often men) to let women join the project. In Kabul,
the project approach was the same, but it relied and worked through the Wakil-e Guzar (officially appointed
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representative of a neighborhood) who played a similar role as Maleks in introducing interlocutors and
beneficiaries to the project and vice versa.

Conclusions and Recommendations
The SAFE project implementation overall has been of high quality. War Child Canada was not only able to
achieve the intended outcomes; it has also left positive marks beyond these. This includes, for example, the
production of role models, such as women entrepreneurs, who are today looked up to by other women and
young girls in the larger community who wish to follow in their footsteps. This impact is particularly noteworthy
in the conservative provinces of Kandahar and Nangarhar.
The project is characterized by committed and principled professionals who work diligently and persistently
with communities and local stakeholders through a variety of locally appropriate mechanisms aimed at
producing results towards opening up space for women’s protection, participation and their empowerment.
War Child Canada’s effective communication and coordination with project partners, together with persistent
and multi-level M&E efforts, have significantly contributed to successful implementation. All partners have
benefited from institutional learning and capacity building as well as the creation of best practices, noted
above. As a result, there is a high level of trust at all levels, particularly at the community level, where it is
indeed most important.
While there is evidence to illustrate the project’s sustainability, such as continued economic activities,
networking among partners and beneficiaries, institutional awareness raising (i.e., by the MoJ) and knowledge
and awareness retained by individuals and communities on women’s rights and protection, the current political
fragility and deteriorating security could substantially undermine this aspect. Nevertheless, as pointed out by
many beneficiaries and key informants, regardless of what may come next, including a return of the Taliban,
their enhanced capacity and sense of empowerment will stay with them.
With the hope that such projects continue in the future, the evaluation recommends the following:
To GAC:
Continue long-term financial support to activities promoting women’s protection and
economic empowerment. The evaluation confirmed both the perseverance of needs and the
relevance of the SAFE project to addressing them. Progress in terms of women’s rights and
participation will, as such, require long-term efforts, and GAC is ideally placed to do this given
its record and prior commitment. Especially at this critical time, long-term funding will ensure
organizations and beneficiaries can navigate uncertainty knowing that support will be provided.
Increase, where possible, flexibility around program adjustments. Keeping in mind that
the Afghan context is rapidly changing, GAC could adopt procedures to facilitate program
adjustments when and if necessary. This could be done, for example, by creating a budgetary
contingency reserve.
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To War Child Canada and Partners:
Continue adopting the integrated approach in target locations and consider scaling up into
other areas. The evaluation found this to be relevant, effective and to generate sustainability.
The approach should continue to be the basis for War Child Canada’s work in the country, and if
possible best practices from the SAFE project should be replicated into other locations.
Review legal aid activities. There is huge need and therefore a justification for working in
support of women seeking justice through courts. Yet, judicial processes remain very complex
and dangerous, and very individual experiences. Perhaps War Child Canada could consider
creating a separate pathway to change for women supported under these activities, to allow them
to come together (where appropriate) and access tailored training and vocational opportunities.
Develop economic empowerment activities aimed at young men. This recommendation
came from beneficiaries, who underlined the fact that young men are also often marginalized
economically and that communities might for this reason become even more supportive of
women’s participation if this is not seen in competition with opportunities for other demographic
groups.
Empower already established women entrepreneurs. Some women have grown so much
through the project that they can now mentor and support peers, especially in the early stages
of creating businesses and in provinces. A training of trainers for women entrepreneurs could
further reinforce impact and sustainability, and also allow the project to increase the number of
beneficiaries.
Provide day care services. This recommendation also comes from beneficiaries, and indeed
War Child Canada tested this in another project in the past. Day care services for the children
of beneficiaries (during the hours of program activities) would allow women to be freer to focus
on their business ventures. This could also increase the impact of the project by promoting
unintended positive outcomes for children, their families and communities as a whole.
Plan for an external mid-term evaluation. For a project like SAFE, which lasted four years,
an external mid-term evaluation could serve to generate relevant and useful insight into the
effectiveness of the project, which could then be used to inform ongoing programming.

To MoWA and MoJ:
Maintain collaboration with War Child Canada and partners. MoWA and MoJ have benefited
from the work of War Child Canada and its partners, and the sustainability of the project can
in turn be enhanced by the collaboration with ministries. MoUs between them could therefore
be reviewed to focus on those activities that can be still carried out outside of the project, for
example around how manuals from the project could be put to the service of activities planned
by the ministries.
Create an accreditation system for project beneficiaries. MoWA could create a system of
certificates for recognizing the trainings and efforts done by women entrepreneurs, and give
them special status in the eyes of other institutions and the communities. MoJ could also do
something similar for lawyers and other judicial officials who attended trainings on the EVAW
law. This could serve to increase the status of participants and beneficiaries and their confidence
to continue in their efforts.
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